

1 BILL NO. S-88-⁰²~~01~~-07.

2 SPECIAL ORDINANCE NO. S- 25-88

3 AN ORDINANCE approving Change
4 Order No. 1, Res. 6104-87,
5 S. Coliseum Blvd. Resurfacing
6 with S. E. JOHNSON COMPANY
7 in connection with the Board
8 of Public Works and Safety
9 of the City of Fort Wayne,
10 Indiana.

11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION. 1. That Change Order No. L Res.
14 6104-87, S. Coliseum Blvd., Resurfacing with S. E. Johnson
15 Company in connection with the Board of Public Works and
16 Safety, for:

17 this Change Order is necessary
18 because of the following:
19 to show the reflection of
20 quantities used to complete
21 the project and to add the
22 item of new C. B. Type I-C
23 to contact;

24 involving a net decrease of Eight Thousand, Three Hundred
25 Thirteen and 07/100 Dollars (\$8,313.07), all as more particularly
26 set forth in the specifications, and which is on file with
27 the Office of the Board of Public Works and Safety and
28 is by reference incorporated herein, made a part hereof,
29 and is hereby in all things ratified, confirmed and approved.

30 SECTION 2. That this Ordinance shall be in full
31 force and effect from and after its passage and any and
32 all necessary approval by the Mayor.

33 Samuel J. Talarico
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 J. Timothy McCaulay
J. Timothy McCaulay, City Attorney

CHANGE ORDER

77-219-28
1/20/88

Change Order No. 1
 Project No. _____
 Name of Project So. Coliseum Blvd. Resurfacing
 To: S.E. Johnson Co.
 (Contractor)

Resolution No. 6104-87
 Board Order No. _____
 Date 12/22/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$12,054.37	
Total Increase					\$3,741.30
Net (Decrease) (Increase) Contract Price				\$8,313.07	

The sum of \$ 8,313.07 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 93,143.00
Current Contract Price Adjusted by Previous Change Order	\$ -----
New Contract Price Including this Change Order	\$ 84,829.43

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Melvin J. Ayles (Chief ~~Asst~~-Engineer) Date 1-13-88
 Accepted by: Ric Smith (Contractor) Date 1-13-88
 Approved by: Paul J. [Signature] (City Engineer) Date 1-15-88
 Approved by: [Signature] (Owner) Date 1-20-88
Robert [Signature]
David [Signature]
 Attested by: [Signature] Date 1-20-88

Change Order No. 1
Resolution No. 6104-87
Board Order No.

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show the reflection of quantities used to complete the
project and to add the item of new C.B. Type I-C to contact.

2. Will proposed change alter size of the project? Yes No X

If yes, explain:

3. Affect on operation and maintenance cost of this project: NONE

Jeff Grogg

Jeff Grogg, Project

Engineer

Read the first time in full and on motion by Talarico, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____, day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. ~~PASSED~~ LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>8</u>			<u>1</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT				<u>✓</u>
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 8-35-88

on the 23rd day of February, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of February, 1988, at the hour of 11:00 o'clock 7 M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24th day of February, 1988, at the hour of 1:50 o'clock 8 M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1, Res. 6104-87, S. Coliseum Blvd. Resur-
facingDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1, Res. 6104-87, S. Coliseum Blvd.Resurfacing, is necessary to show the reflection of quantitiused to complete the project and to add the item of newC. B. Type I-C to contact. S. E. Johnson Company, is theContractor.J-88-02-07EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$8,313.07 Decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-02-07

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change
Order No. 1 Res. 6104-87, S. Coliseum Blvd. Resurfacing
with S.E. JOHNSON COMPANY in connection with the Board of
of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

<u>Samuel J. Talarico</u>	SAMUEL J. TALARICO	_____
<u>Mark E. GiaQUINTA</u>	CHAIRMAN	_____
<u>David C. Long</u>	MARK E. GiaQUINTA	_____
<u>James S. Stier</u>	VICE CHAIRMAN	_____
<u>Janet G. Bradbury</u>	DAVID C. LONG	_____
	JAMES S. STIER	_____
	JANET G. BRADBURY	_____

CONCURRED IN 2-23-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk